

Planning with Bar Chart

The activities making up an engineering project and their dependencies and duration's are tabulated below.

Draw Gantt bar chart for this project, if project calendar as following:

Starts on = start date 1/4/2012.

Holidays= Friday.

Working week =6 days

Activity	Depends	Dur. (days)	Activity	Depends	Dur. (days)
A	-	4	H	G	8
B	-	5	I	H	6
C	-	8	J	H	8
D	C	7	K	I,J	6
E	C,D	4	L	K	9
F	E	5	M	L	10
G	F	4	N	M	6

