Problem 1:
[bookmark: _GoBack] 
Suppose we consider the scheduling of tasks involved in building a house on a foundation that already exists. 
Draw  Gantt bar chart for this project and use this representation to determine the expected number of days it will take finish the project.
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