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GE 404: ENGINEERING MANAGEMENT
1st Semester 1438/1439H (2017/2018)
	No
	Topic
	Reading Assignment
	Duration “Weeks”

	INTRODUCTION & PROJECT ORGANIZING

	1a
	Introduction for Engineering Management
	Ch. 1 & Class Notes
	1

	1b
	Project Participants and Project Life Cycle 
	Class Notes
	0.5

	PROJECT PLANNING

	2
	Project Time Planning: 
· Processes, and
· Bar (Gantt) Chart
	Ch. 1
	1

	3
	Network Model: 
· Activity-On-Node (AON), 
· Precedence Diagramming, and
· Time_scaled network
	Ch. 2 (pp. 37-43)
Ch. 4 (pp. 93-107)
	2

	4a
	Resource Leveling and Allocation
	Ch. 7 (pp. 191-210)
	1.5

	4b
	Resource Allocation
	Class Note
	1

	5
	Time-Cost Trade-Offs
	Ch. 8 (pp. 237-249)
	1.5

	PROJECT FINANCING AND CONTROL

	6
	Contractual and Organizational Approaches
	Ch. 1 & Class Notes
	0.5

	7
	Financial Management: Cashflow Forecasting 
	Class Notes
	1.5

	8a
	Time Control 
	Ch. 5 (pp. 133-163) & Class Notes
	1

	8b
	Cost Control
	Ch. 5 (pp. 133-163) & Class Notes
	1

	9
	Analysis of Scheduling Delay
	Class Notes
	1.5



Textbook:	Project Management with CPM, PERT, and Precedence Diagramming, 3rd Edition, by Moder J., Phillips, C., and Davis, E.

Grading:	Mid-term Exams				50%
		Assignments and Quizzes			10%
		Final Examination				40%

Mid Term Exams:

First Mid-Term			Monday	6 November 2017			6:00 – 7:30 pm
					(Week 8)	(17 Safar 1439H)

Second Mid-Term		Monday	4 December 2017			6:00 – 7:30 pm
					(Week 12)	(16 Rabi I 1439H)




Lecture Schedule

GE 404 Engineering Management
First Semester
1438-1439 (2017-2018)


	Lecture #
	Hours Required
	Week
No.

	Lecture 1 (Course description and Introduction) 
	2
	1

	Lecture 2 (Project Life Cycle and Time Management Process)
	2
	2

	Lecture 3(Scheduling and Bar Chart)
	2
	3

	Lecture 4(Scheduling Networks-AON)
	3
	4.5

	Lecture 5 (Scheduling Networks-Precedence Diagramming)
	2
	5.5

	Lecture 6(Time-Scaled Diagram and Resource Leveling)
	3
	7

	FIRST MID TERM

	Lecture 7 (Limited Resource Allocation)
	2
	8

	Lecture 8 (Time-Cost Trade-Offs)  
	2
	9

	Lecture 9(Project Management Organizational Structures)
	2
	10

	Lecture 10(Cash Flow)
	3
	11.5

	SECOND MID TERM

	Lecture 11(Project Time-Control)  
	1
	12

	Lecture 12(Project Cost-Control) 
	2
	13

	Lecture 13(Analysis of Delay Schedule) 
	2
	14

	Lecture 14(Outlines of Microsoft Project) 
	1
	14.5



image1.png
ags2sudlloll e

King Saud University ©





